
State of California Business, Transportation and Housing Agency 
DEPARTMENT OF TRANSPORTATION 

 
  

M e m o r a n d u m   Flex your power! 
 Be energy efficient! 

 
To: RACHEL FALSETTI Date: November 16, 2011 
 Chief 
 Division of Transportation Programming File: SHOPP Amendments 
 10H-487 
From: DEPARTMENT OF TRANSPORTATION 
 Division of Transportation Programming 

MS-82 
 

Subject: Amendments to the 2010 SHOPP 
 
RECOMMENDATION 
 
I recommend that the following 2010 SHOPP Amendments be approved: 
 
 

• SHOPP Amendment 10H-487 
Amends the 2010 State Highway Operation and Protection Program by incorporating project cost, 
scope, schedule and technical changes as shown in the Attachment.    

 
 
 
 
 
 

        Original Signed By_____   
        RICK GUEVEL, Chief 

Approved:      Office of SHOPP Management  
 
 
 
 

          Original Signed By      _ 
          RACHEL FALSETTI 

Chief 
Division of Transportation Programming 
 
 
 
Attachment 
 
cc: DISTRICT DIRECTORS (4, 7 & 11) 
 

           BPieplow                    SKeck                    MWeiss                     TAbbott  
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2010 SHOPP Amendment 10H-487 
Cost, Scope, Schedule and Technical Changes 

Includes Federal Emergency Relief Funds 
($ Thousands) 

Dist County  Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments 
04 Marin 1 8.1 Near Muir Beach, at Cold  

Stream Road.  Construct 
retaining wall.                        

0308J 4S660 0400001256 201.131 100 1,675 11/12
12/13 

PA&ED
PS&E

RW
Const 

17
252

10
335 

450
400

50
335 

Update schedule and 
cost. 

04 Marin 1 31.2 Near Point Reyes Station, 
at Petaluma Road.  
Remove temporary rock 
slope protection, 
reconstruct slope with 
embankment confinement 
system. Reconstruct 
slope with retaining wall.  

0322C 4S450 0400001238 201.131 20 
50 

1,100 11/12
12/13 

PA&ED
PS&E

RW
Const 

10
165

8
220 

575
250

25
320 

Technical correction 
to Location/ 
Description. Update 
schedule and cost. 

04 Marin 1 24-6/26.0 
24.7 

Near Olema, 0.6 mile and 
1.8 miles south of Olema.  
Reconstruct embankment 
and replace culvert.     

0315D 4S780 0400020145 201.131 90 1,205 11/12
12/13 

PA&ED
PS&E

RW
Const 

240
155
100
240 

400
95

100
140 

Technical correction 
to post mile & 
Location/ Description. 
Update schedule and 
cost. 

04 Marin 1 0.9/1.0 Near the city of Marin, from 
Ross Drive to Tennessee 
Avenue.  Replace culverts 
and upgrade drainage 
system.                                  

0312L 4S770 0400020144 201.131 80 
160 

880 11/12
12/13 

PA&ED
PS&E

RW
Const 

160
110
120
190 

160
150
180
190 

Update schedule and 
cost. 

04 San 
Francisco 

280 4.2 
R4.2/R6.6 

In San Francisco, at 
Southern Viaduct Bridge 
#34-0046.  Rehabilitate 
bridge deck.           

0608K 2A490 0400000827 201.110 11 
432 

8.865
8,983 

13/14 PA&ED
PS&E

RW
Const 

605
605

10
806 

605
2,247

465
1,732 

Technical correction 
to post mile. Update 
schedule and cost. 

04 Santa Clara 9 2.5/7.0 Near Saratoga, from 2.5 
miles north of Route 35 to 
6th Street.  Upgrade 
roadway, install metal 
beam guardrail and 
warning signs.            

0385F 2A430 0400000822 201.010 231 8,746 11/12
12/13 

PA&ED
PS&E

RW
Const 

2,000
1,050

200
1,200 

2,000
1,500

200
1,200 

Update schedule and 
cost. 

04 Solano 80 R24.9/R25.1 In Vacaville, west of Alamo 
Creek Bridge to Alamo 
west-bound on-ramp.  
Lengthen on-ramp and 
widen bridge.  

5302C 0A090 0400000133 201.310 26 4,053 12/13 PA&ED
PS&E

RW
Const 

528
804

70
800 

528
880

70
800 

Update cost. 
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2010 SHOPP Amendment 10H-487 
Cost, Scope, Schedule and Technical Changes 

Includes Federal Emergency Relief Funds 
($ Thousands) 

Dist County  Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments 
04 Marin 1 6.6 Near Muir Beach, 0.3 mile 

north of Seacape Drive.  
Construct tie-back wall.         

0713F 3S900 0400001043 201.131 157 
225 

6,960
5,860 

11/12
12/13 

PA&ED
PS&E

RW
Const 

382
800
150

1,000 

0
1,700

150
1,000 

Update schedule and 
cost. 

04 Napa 1 15.1/15.8 Near Camet, 0.1 mile north 
of Del Sol Road.  Realign 
roadway.  

0748E 0A020 0400000129 201.131 1,200 
3,000 

8,800
20,500 

12/13
13/14 

PA&ED
PS&E

RW
Const 

1,500
1,000

300
1,000 

3,000
1,800

500
2,200 

Update schedule and 
cost. 

04 Napa 121 8.9/9.4 Near Napa, at Sarco Creek 
Bridge #21-0008.  Replace 
bridge.   

0380L 2A320 0400000817 201.111 573 
950 

7,420
8,750 

12/13
13/14 

PA&ED
PS&E

RW
Const 

840
980
140
840 

1,800
2,100

275
2,100 

Update schedule and 
cost. 

04 San Mateo 101 0.0 Near East Palo Alto, at the 
Santa Clara County line.  
Replace the San 
Francisquito Creek Bridge.    

0685P 23562 0400000678 201.110 610 
400 

9,320 11/12
12/13 

PA&ED
PS&E

RW
Const 

932
746

60
1,398 

2,431
1,600

325
1,600 

Update schedule and 
cost. 

04 Sonoma 1 19.6 Near Jenner, 0.1 mile 
south of Russian River 
Bridge.  Construct 
retaining wall.                        

0752Z 4S920 0400020569 201.131 100 
200 

1,450 11/12
12/13 

PA&ED
PS&E

RW
Const 

210
155

20
270 

210
155
200
270 

Update schedule and 
cost. 

04 Sonoma 1 21.7 Near Jenner, 0.2 mile west 
of Pacific Avenue.  0.1 
mile south of Burke 
Avenue.  Reconstruct 
embankment.  

0753M 4S160 0400001213 201.131 20 
140 

1,404 11/12
12/13 

PA&ED
PS&E

RW
Const 

340
240

1
42 

340
510
120
265 

Technical correction 
to Location/ 
Description. Update 
schedule and cost. 

07 Los Angeles 1 51.0 In Malibu, from Corral 
Canyon Road to Paradise 
Cove Park.  Construct 
retaining structure. 

3732 4L220 0700000891 201.131 2,300 7,000 10/11 PA&ED
PS&E

RW
Const 

0
1,500

650
1,027 

  Delete; project will be 
done under PPNO 
07-3732A. 
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2010 SHOPP Amendment 10H-487 

Cost, Scope, Schedule and Technical Changes 
Includes Federal Emergency Relief Funds 

($ Thousands) 

Dist County  Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments 
11 Imperial 7 0.0/1.2 Near Mexicali, from the 

Mexican border to Route 
98. Overlay pavement.      

0500 23840 1100020348 201.120 0 11,065
11,397 

12/13
13/14 

PA&ED
PS&E

RW
Const 

0
1,474

7
2,351 

  Update schedule and 
cost. 

11 San Diego 94 14.9/30.0 In and near Near Jamul 
from Route 54 to 0.2 miles 
east of Marron Valley 
Road.  Rehabilitate 
roadway.   

0836 29040 1100000360 201.121 15 14,962
14,513 

13/14
12/13 

PA&ED
PS&E

RW
Const 

601
1,565

59
2,288 

 Technical correction 
to Location/ 
Description. Update 
schedule and cost. 

                

                

                

                

                

 
 


